

Updated Appendix D to Hazardous Waste Facilities Operating Permit Decision Report: Ecobat Resources California, Inc.

I. Schedule Provided in October 2024 Report Addendum (June 2025)

Phase	Event	Completed Date
Final Permit Decision	Complete Responses to Public Comments and Issue Final Permit Decision	10/31/2025

II. Completed Work Since June 2025 (HSC 25200.25(a)(1))

- DTSC has reviewed all of the comments submitted
- DTSC has drafted all of the final decision documents

III. Actions and Information Needed (HSC 25200.25(a)(2))

- Final Permit Decision Phase
 - Response to Comments document to be issued
 - Final Permit Decision document to be issued
 - CEQA documents to be filed
 - Notice of Final Permit Decision to be issued

IV. Revised Schedule for November 2025

Phase	Event	Completed Date
Final Permit Decision	Complete Responses to Public Comments and Issue Final Permit Decision	11/21/2025

V. Reasons for Delay (HSC 25200.25(a))

- Because of the depth and complexity of the comments (350 individuals with about 750 individual comments), there was an unexpected length of the response to comment document (650 pages) that needed additional time for review.
- DTSC needs the additional time to;
 - translate key documents into Mandarin Chinese and Spanish,
 - ensure that local libraries and the DTSC fileroom receive the final decision documents
 - update the DTSC website so that the final decision documents are accessible to the public.